Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to

Complete |Difference

Per cent

ATCHISON

136

1P0757

5/98

09/19/1999

DECK REPAIR ON THE MISSOURI RIVER BRIDGE AT BROWNSVILLE,
NEBRASKA. THE PROJECT INVOLVES BRIDGE L-98 AND WILL BE 40%
FUNDED BY NEBRASKA.

Reason(s)
A solar powered traffic signal substituted a gas powered traffic signal; the concrete

half-sole repair overran from 5000 sg. ft. to 18852 sg. ft.; additional cost of hauling
the asphalt from St. Joe's plant; increase in Type A asphalt used.

$410

$808

97.07

CLINTON

35

110633

4/99

06/01/2000

GRADING, PAVING, DRAINAGE, GUARD RAIL AND ADD RAMPS AT RTE.
BB INTERCHANGE. PROVIDE ACCESS TO THE NORTH OUT OF

CAMERON.

Reason(s)
An error in the compacting in cut quantities resulted in cost reduction from the

program estimate. Hwy. signing & erosion control included more quantity than was
needed. Less construction engineering needed for this type of project.

$2229

$1275

-42.80

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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-12.52

DAVIESS

35

1105408

4/99

04/21/2000

UNDERSEAL, PAVEMENT REPAIR, GUARDRAIL AND SIGNING FROM RTE.
CTORTE. 69. PROJECT 110731 COMBINED INTO THISPROJECT. PROJECT
110540C SPLIT FROM THIS JOB.

Reason(s)
Change in scope of the project. Edge drains were omitted, and partial depth

pavement repair was used in some instances instead of full depth pavement repair.

$1158

$1013

DAVIESS

35

110540C

4/99

04/18/2000

DIAMOND GRIND 2-24' PAVEMENTS FROM RTE. C TO RTE. 69. PROJECT
SPLIT FROM 110540B.

Reason(s)
The increase from plans specification and estimate submittal to awarded cost is

attributed to unit cost for diamond grinding.Contractor bid was more per sg. meter
than our estimate.

$590

$713

20.85

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.

Page

2



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent

County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

DAVIESS 69 1S0499 2/99 | 05/12/2000 | REPLACE BRIDGE OVER GRAND RIVER 1.6 MILES SOUTH OF RTE. Z. $1585 $1541 -2.78
PROJECT INVOLVES BRIDGE J-146R.
Reason(s)

DEKALB 69 150637 3/99 | 04/20/2000 | GRADING, PAVING UPTO 5 LANES, SIGNALS, CURB AND GUTTER FROM $1993 $2667 33.82
SOUTH OF RTE. 36 TO RTE. 36 BUSINESS IN CAMERON. CAMERON
PAYING 10% OF TOTAL PROJECT COST.
Reason(s)
The asphalt standard changed caused a higher cost in asphalt; a higher bid for
removal of improvements, for Class A excavation, for compacting embankment; and
increasein right of way cost.

11/02/2000 Page 3

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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GENTRY

136

1P0392

5/99

02/07/2000

REPLACE RAILING WITH THRIE BEAM 2.2 MILES EAST OF NODAWAY
COUNTY. PROJECT INVOLVES BRIDGES J204 AND J203. PROJECT
1P0393 INCLUDED WITH THIS PROJECT.

Reason(s)

Temporary traffic signals were added to increase safety.Full depth repair &
replacement of overhang were done.Additional superstructure repair of concrete
girders & additional substructure repair were done because condition was worse than

anticipated.

$303

$475

56.77

HARRISON

136

1P0396

10/97

04/20/2000

GRADING AND REPLACE BRIDGES OVER PANTHER CREEK AND
THOMPSON FORK OF GRAND RIVER FROM 0.5 MILE EAST OF RTE. B TO
MERCER CO. PROJECT INVOLVES BRIDGES J-995, J-653, J-996, J-654, J-655
AND J656. INCLUDES OVERFLOW BRIDGES.

Reason(s)

$3686

$3971

7.73

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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CARROLL

24

2P0659

3/99

08/23/1999 | RESURFACING AND SHOULDERING FROM 1.1 MILES WEST OF RTES. B

t

AND MM TO 1.5 MILESEAST OF RTE. 41.

Reason(s)
The cost for mobilization, pavement edge treatment, and aggregate for base was lower

han expected.

$931

$816

-12.35

CHARITON

2P0265

3/99

10/25/1999

GRADING, PAVING AND REPLACE BRIDGE OVER DOXIE CREEK 1.0 MILE
NORTH OF RTE. KK. THE PROJECT INVOLVES BRIDGE H-667.

Reason(s)
Theresult of the value engineering study done by the contractor eliminated approx.

$700,000 worth of work including rock blanket on the creek banks, planting new
willow trees and excavation of a new channel along with other items.

$2857

$2215

-22.47

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date
County Route] Number | Year | Accepted Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
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GRUNDY 6 2P0388 | 11/97 | 03/27/2000 | PAVEMENT AND SHOULDER WIDENING, BRIDGE REPAIR AND
RESURFACING OF ROADWAY FROM 0.7 MILE EAST OF RTE. 65TO 0.9
MILE WEST OF SULLIVAN CO. ON RTE. 6. THE PROJECT INVOLVES 1-22'
PAVEMENT AND BRIDGES J-797 & J769 (2-DISCONNECTED SECTIONS).
Reason(s)

Originally, the bridges were to be rehabilitated, but were found to be structurally
unsound.This eft no choice but replace the main bridge over the channel and the
overflow bridge.This resulted in over a$1 million overrun for the project.

$4768

$5868

23.07

HOWARD 240 | 5P0134 | 11/96 | 10/07/1999 | GRADING AND BRIDGES REQUIRED TO PROVIDE A NEW 2 LANE
ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ. PROJECT

RELATES TO 5P0134B.

Reason(s)
Unit bid items were estimated higher than actual costs.

$6439

-15.30

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
MACON 2L99LON 4/99 | 02/01/2000 | SURFACE LEVELING IN LONG BRANCH STATE PARK. PARK ROAD $54 $73 35.19
PROJECT FOR DEPARTMENT OF NATURAL RESOURCES. FUNDED FROM
DISTRICT INTERNAL BUDGET, WITH REIMBURSEMENT FROM DNR IN
EARLY F.Y. 2000.
Reason(s)
Dept. of Natural Resources' representative approved to expand the size of parking lot
which took additional material. A layer of asphalt was thickened in several locations
for additional strength.
MACON 36 2P0660 4/99 | 11/15/1999 | PAVEMENT REPAIR AND RESURFACING FROM RTE. K EAST TO SHELBY $987 $619 -37.28
COUNTY LINE.
Reason(s)
The program estimate for this project was done before the detailed estimate for the
project was completed. Also, the preliminary engineering and construction
engineering costs were less.
11/02/2000 Page 7

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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MACON

63

2P0664

4/99

11/15/1999

RESURFACING, COLDMILLING AND PAVEMENT REPAIR TO IMPROVE
RIDING SURFACE FROM NORTH OF RTE. 36 TO RTE. M.

Reason(s)
The program estimate for this project was done before the detailed estimate for the

project was completed. Also, the preliminary engineering and construction
engineering costs were less.

$1990

$1405

-29.40

MERCER

250669

8/99

02/15/2000

BRIDGE ABUTMENT PROTECTION AND CHANNEL STABILIZATION ON
WEST BANK OF BRIDGE OVER WELDON FORK OF GRAND RIVER 3.3
MILESWEST OF MERCER. WEST BANK IS ERODING WESTERLY AND
MUST BE STABILIZED AND REDIRECTED TO SAVE BRIDGE A-3767.
Reason(s)

A subcontractor was able to go to alocal quarry and extract the rock himself plus haul
and place same. This allowed a much lower estimated price.

$364

$231

-36.54

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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Per cent
Difference

RANDOLPH

63

200488C

5/98

05/05/2000

GRADING, PAVING AND NEW BRIDGES IN MOBERLY FROM 0.7 MILE
NORTH OF RTE. 24 TO 0.5 MILE NORTH OF RTE. EE. INCLUDES WEST
OUTER ROAD FROM UNION AVE. TO RTE. EE. PROJECT RELATESTO

200488.
Reason(s)

$9427

$9252

-1.86

SULLIVAN

EE

250662

5/99

12/15/1999

REPAIR BRIDGE DECK 0.8 MILE EAST OF RTE. KK EAST JUNCTION OVER
WEST FORK OF LOCUST CREEK. PROJECT INVOLVES BRIDGE N-277.

Reason(s)

The whole job was underestimated in every category. Bridge was the largest at
$28,000. Preliminary engineering was underestimated by over double and
construction engineering was over 33% higher than expected.The roadway portion

was higher than estimate.

$182

$248

36.26

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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Estimate
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CLARK

61

3P0589

11/98

04/18/2000

CONSTRUCT LEFT TURN LANES TO REDUCE CONGESTION AT RTES. Z
AND F.

Reason(s)
Preliminary engineering was higher than the estimate and bid price for Class B

concrete (culverts) was higher than estimate. More bituminous base was added to
typical of side roads than estimated.

$215

$265

23.26

CLARK

136

3P0590

11/98

04/19/2000

CONSTRUCT WESTBOUND RIGHT TURN LANE TO REDUCE CONGESTION
AT RTE. 81.

Reason(s)

$55

$51

-1.27

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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Per cent
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LINCOLN

47

3P0588

10/98

10/05/1999

INSTALL SIGNALSAT RAMPS AT RTE. 61 AND RTE. 47 IN TROY.

Reason(s)

Additional earthwork, pavement & guard rail to enlarge a couple radii was needed.
Earthwork was added for a place for the signal truck to park to work on signals; &
rock fill was needed where guard rail was placed.

$269

$344

27.88

MARION

24

3P0284

8/94

07/12/1999

GRADING, 1-24 PAVEMENT AND BRIDGE 1.0 MILE EAST OF TAYLOR TO
1.4 MILES WEST OF MISSISSIPPI RIVER ADD LANE FOR DUAL

Reason(s)
After design standards changed in concrete, pavement design changed to concrete
with concrete shoulders and concrete became thicker. It was lengthened approx. 0.5

mi. Also, preliminary engineering higher than estimated.

$3212

$5448

69.61

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
$2600 $2312 -11.08

MONTGOMERY 70 310551 3/99 | 06/13/2000 | RESURFACE 6.4 MILES AND REPLACE RAMP PAVEMENT ON EASTBOUND
LANE FROM 0.5 MILE EAST OF RTE. 19 TO 20 MILESEAST OF RTE. F. THE

PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE A-865.

Reason(s)
Less tonnage of superpave was required on job due to mix design. Competition

among contractors also produced good bids and winning contractor very experienced
with superpave.

$97 $101 4.12

MONTGOMERY 70 310592 5/99 | 02/23/2000 [ INTERCHANGE LIGHTING AT THE RTE. 19 INTERCHANGE.

Reason(s)

Page 12

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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PIKE

61

3P0064

5/97

02/24/2000

PAVING TO ADD LANES FOR DUAL FROM 1.9 MILES SOUTH OF
FRANKFORD TO SOUTH OF RTE. UU.

Reason(s)
Heavy competition among contractors which produced good bids.

$11880

$10526

-11.40

PIKE

61

3P0064B

6/95

05/10/2000

GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM 1.9 MILES
SOUTH OF FRANKFORD TO SOUTH OF RTE. UU.

Reason(s)
More right of way costs were incurred than estimated. Construction engineering was

more than estimated. More earthwork was needed than was estimated. Approximately
1 mile of pavement was constructed thicker than estimated.

$12714

$16935

33.20

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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RSMo. 21.795.2.(6)
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Per cent
Difference

PIKE

61

3P0428B

9/96

02/15/2000

GRADING TO ADD LANES FOR DUAL FOR THE BOWLING GREEN
RELOCATION. THISPROJECT RELATES TO 3P0428 AND 3P0428C.

Reason(s)
Heavy competition among contractors which produced good bids.

$3739

$2786

-25.49

PIKE

79

3P0491

7199

02/02/2000

GRADING, PAVING AND REPLACE BRIDGE OVER O'NEIL CREEK 1.3 MILES
NORTH OF RTE. N. THE PROJECT INVOLVES BRIDGE K-316R.

Reason(s)
Unsuitable material was found under bridge which warranted removal and

replacement with rock.

$421

23.10

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.

Page 14



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent

County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

RALLS 61 | 3P0062C| 12/95 | 12/03/1999 | BRIDGES TO ADD LANES FOR DUAL FROM 0.4 MILE SOUTH OF RTE. 19 TO $3357 $3039 -9.47
1.9 MILES SOUTH OF FRANKFORD.
Reason(s)

RALLS 61 3P0595 3/99 | 10/13/1999 | INTERCHANGE LIGHTING AT THE RTE. 19 INTERCHANGE. $106 $105 -0.94
Reason(s)

11/02/2000 Page 15

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
WARREN MM 350518 5/99 | 02/25/2000 | GRADING, PAVING AND REPLACE BRIDGE OVER BIG CREEK 0.1 MILE $512 $582 13.67
EAST OF RTE. U. THE PROJECT INVOLVES BRIDGE Y-981.
Reason(s)
Job was originally designed with a 1-lane bypass and signals. Bids were rejected. We
redesigned the project to close the road and included an incentive/disincentive clause.
The contractor received a bonus which raised the construction cost.
CASS 7 451271 8/97 | 07/27/1999 | WIDEN PAVEMENT TO 40' WITH CENTER TURN LANE, CURB, GUTTER $987 $1268 28.47
AND STORM SEWERS FROM CEDAR STREET TO TIMBER STREET IN
PLEASANT HILL. PART FUNDED BY MARC (600) AND CITY (100).
Reason(s)
There was more asphaltic concrete quantities required than was estimated due to
irregularities in pavement width and roadway cross section. Sod was used instead of
seeding, there was more fill encountered than expected.
11/02/2000 Page 16

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Cost to Per cent

Job Award Date
Difference

County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete

CLAY 1 4X1322 | 12/98 | 08/02/1999 | ADD A LEFT TURN LANE AND MODIFY SIGNALSAT ENGLEWOOD ROAD $151 $214 41.72
INTERSECTION IN GLADSTONE. PROJECT WILL IMPROVE SAFETY.

Reason(s)
Higher unit prices were bid for removal of improvements, bituminous base, and

asphaltic concrete.

CLAY 210 | 4U1241 2/98 | 02/24/2000 | RESURFACING, BRIDGE REHABILITATION, SIGNALS AND GEOMETRIC $6814 $4691 -31.16
REVISIONS FROM [-35 TO 0.2 MILE EAST OF 1-435IN THE KANSAS CITY
AREA. CITY OF NORTH KANSAS CITY PROVIDING $214,000.

Reason(s)
A value engineering study recommended the only pavement repair be included for

part of the project, therefore the resurfacing was reduced causing the lower cost of the
project.

11/02/2000 Page 17

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

JACKSON

71

400002

7198

02/28/2000

PAVING, BRIDGE AND SIGNALS FOR RELOCATED 87TH STREET FROM
MANCHESTER SOUTH TO BLUE RIVER ROAD IN KANSAS CITY AREA.

Reason(s)

$1706

$1682

-1.41

JACKSON

71

4U0011B

6/95

07/28/1999

GRADING, PAVING, BRIDGES A-5180, A-5181, RETAINING WALLS, SIGNING,
LIGHTING AND SIGNALSAT (BRUCE R. WATKINS DRIVE) NORTH OF 31ST
STREET TO 35TH STREET IN KANSAS CITY AREA. RIGHT OF WAY FOR
NORTH OF 31ST STREET TO SOUTH OF SWOPE PARKWAY .

Reason(s)
RW was not included in the estimate and it was included in the cost to complete.

$15881

$18508

16.54

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
JACKSON 71 | 4U0011G 6/95 | 07/28/1999 | GRADING, PAVING, BRIDGES A-5182, A-5183, RETAINING WALLS, SIGNING, $20195 $20463 1.33

LIGHTING AND SIGNALSAT (BRUCE R. WATKINS DRIVE) 35TH STREET TO
BRUSH CREEK BLVD IN KANSAS CITY AREA.

Reason(s)

JACKSON 71 | 4U0011N 7/97 | 03/08/2000 [ GRADING, PAVING, RETAINING WALLSAND 3 BRIDGES ON BRUCE R. $11382 $11218 -1.44
WATKINS DRIVE FROM 11TH STREET TO 20TH AND 27TH STREET. 2
DISCONNECTED SECTIONS. PROJECT RELATES TO 4U0011 THRU
4U0011H. CITY ISPAYING A TOTAL AMOUNT OF $26,759 FOR

Reason(s)

11/02/2000 Page 19
* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Cost to

Per cent

County
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Job Award

Number

Date
Accepted

Description of L ocation/I mprovement

Estimate

Complete |Difference

17.28

JACKSON

435 | 410557G

4/99

04/14/2000

EXTEND THE INSIDE NORTHBOUND LANE OF 1-435 TO TAPER TO
EXISTING BEFORE THE EXIT TO WESTBOUND 1-470 FROM GRANDVIEW

ROAD TO WESTBOUND [-470.

Reason(s)
Unit price bid was more than the estimated unit price because of the small quantities.

The demolition of aresident engineer's office was added to the project during
construction.

$758

$889

JOHNSON

451140

12/98

10/01/1999

GRADING, PAVING AND REPLACE BRIDGE 1.5 MILES WEST OF RTE. 131.
PROJECT INVOLVES BRIDGE T-111.

Reason(s)
Traffic was detoured instead of using atemporary bypass or phased construction of

the bridge.

$1157

$994

-14.09

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted Description of L ocation/I mprovement

Estimate

Cost to

Complete |Difference

Per cent

PLATTE

451368

5/99

11/17/1999 | REPAIR BRIDGE PIER AND STABILIZATION TO PREVENT FUTURE
EMBANKMENT SLIDING 1.5 MILESWEST OF EDGERTON AT PLATTE
RIVER. PROJECT INVOLVES BRIDGE S-25R. ROAD HAS BEEN CLOSED
BECAUSE OF PIER FAILURE.

Reason(s)

Bridge repair project was less than the programmed amount because of the final
decision to reduce the amount of rock fill needed for streambank stabilization.

$752

$558

-25.80

PLATTE

29

411367

4/99

01/26/2000 | COLDMILLING, RESURFACING, SIGNS AND GUARDRAIL IMPROVEMENTS
IN THE NORTHBOUND LANE FROM BUCHANAN COUNTY LINETO 0.7
MILE SOUTH OF NEW MARKET ROAD OVERPASS.

Reason(s)
Actual cost did not include widening bridge to shoulder width.

$1590

$1103

-30.63

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
PLATTE 371 451370 7/99 | 03/22/2000 | LIGHTWEIGHT CHIP AND SEAL FROM BUCHANAN COUNTY LINE SOUTH $48 $24 -50.00
TO BEE CREEK. RESEARCH PROJECT FUNDED BY RESEARCH AND
TECHNOLOGY DIVISION.
Reason(s)
The program estimate was high because a new type of chip and seal was used in the
project. There was no cost history on this manual.
RAY 13 4P0923 5/98 | 10/28/1999 | REPLACE BRIDGE OVER CROOKED RIVER 0.3 MILE SOUTH OF RTE. B. $1548 $1947 25.78
Reason(s)
Bids for asphaltic concrete were higher than estimated because of a standard change.
Bids for bridge work was higher. Traffic was handled with a by-pass instead of
constructing the bridge into sections.
11/02/2000 Page 22

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job Award

Number

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

13

4P1102N

12/98

03/06/2000

LOAD TEST FOR NEW BRIDGE OVER THE MISSOURI RIVER NEAR
LEXINGTON. PROJECT RELATES TO 4P1102C AND 4P1102D.

Reason(s)
Higher bids for construction and maintaining stable and safe work platformsin the

Mo. River caused the actual cost to be more than the estimate.

$381

$518

35.96

BENTON

65

4P0936B

4197

03/02/2000

GRADING, PAVING, AND BUILD NEW BRIDGES FROM SOUTH OF PETTIS
CO. TO SOUTH OF RTE. 52 SOUTH JUNCTION. PROJECT WILL ADD LANES
FOR DUAL PAVEMENT AND RELATED JOBS ARE 4P0936, 4P0936C.

Reason(s)

$1508

$1473

-2.32

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent

County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

BENTON 65 | 4P0936C 4/97 | 06/21/2000 | GRADING TO ADD LANES FOR DUAL FROM SOUTH OF PETTIS CO. TO $8656 $8271 -4.45
SOUTH OF RTE. 52 SOUTH JUNCTION. PROJECT AND RELATED JOBS ARE
4P0936, 4P0936B.
Reason(s)

BOONE 163 550499 3/99 | 03/10/2000 | REPLACE BRIDGE OVER CLEAR CREEK 1.5 MILESNORTH OF RTE. N. THE $632 $617 -2.37
PROJECT INVOLVES BRIDGE P-267.
Reason(s)
11/02/2000 Page 24

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

BOONE

740

5X0739

7197

12/31/1999

GEOMETRIC REVISIONS AND TRAFFIC SIGNAL UPGRADE AT THE
INTERSECTION OF FORUM BLVD. IN COLUMBIA. THE PROJECT WILL ADD
2LEFT TURN LANES. WILL BELET BY CITY OF COLUMBIA.

Reason(s)
The estimate includes only 5X0739's estimate while the cost to compl ete includes two
other federal jobsinvolved with 5X0739. The federal jobs are:STP2100-501 and

Quarterly FY 934 project.

$248

$937

277.82

COOPER

5P0257B

12/97

08/18/1999

REMOVAL OF EXISTING BRIDGE AND CONSTRUCTION OF WETLAND
AREA AT MISSOURI RIVER BRIDGE IN BOONVILLE. THE EXISTING
MISSOURI RIVER BRIDGE ISOBSOLETE AND THE WETLAND AREA IS
NECESSARY FOR ENVIRONMENTAL REASONS. THE PROJECT INVOLVES

Reason(s)
The contractor's bid on mobilization was much less than the estimate.

$1030

$416

-59.61

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

MORGAN

5P0749

3/99

12/22/1999

RESURFACE FROM RTE. 52 WEST JUNCTION TO RTE. TT SOUTH
JUNCTION. THE PROJECT INVOLVES 2-11 FOOT LANES AND
RESURFACING BRIDGE A-146.

Reason(s)

$1632

$1564

-4.17

MORGAN

TT

550548

3/99

04/28/2000

GRADING, PAVING AND REPLACE BRIDGE OVER GRAVOIS CREEK 0.4
MILE NORTH OF RTE. 5. PROJECT INVOLVES BRIDGE H-46. 80 PERCENT
FUNDING WITH FEDERAL EMERGENCY RELIEF FUNDS.

Reason(s)
Right of way was less due to right of way being donated. Contract was less due to

receiving a good bid on project and then construction made good progress during a
drought year with river at low water all summer.

$1952

$1576

-19.26

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Route] Number

Job Award

Date
Accepted

Description of L ocation/I mprovement

Estimate | Complete

Cost to

Difference

Per cent

FRANKLIN

O | 6S0429B

3/98

08/27/1999 | GRADING AND PAVING FROM 0.8 MILE TO 1.2 MILES SOUTH OF RTE. F.

Reason(s)
Construction items of paving, drainage and grading were higher than the estimate due

to a better determined scope.

$1732

$2186

26.21

FRANKLIN

44 611282

10/98

06/19/2000

RUMBLE STRIPS, GUARDRAIL AND GUARD CABLE ALONG VARIOUS
LOCATIONS OF 1-44.

Reason(s)
Additional guardcable locations identified during design were needed to address

median crossover accidents.

$1170

$1701

45.38

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Cost to

Per cent

Job Award Date
County Route] Number | Year | Accepted

Description of L ocation/I mprovement

Estimate | Complete

Difference

-15.77

JEFFERSON M 6S0704 | 10/96 | 09/30/1999

GRADING FOR RELOCATION FROM WEST OF ST. LUKE'S CHURCH ROAD
TO EAST OF ST. LUKE'S CHURCH ROAD. THE PROJECT ISRELATED TO
6S0704D, 6S0704E, 6S0704H, 6507041 AND 6S0704J. (*DEMO) INCLUDES
RIGHT OF WAY FUNDS FOR OTHER RTE. M PROJECTS.

Reason(s)

The job was split into 2 projects. One with alarge amount of earthwork and one with
asmall amount of earthwork to keep from paying overhaul costs. This allowed
MoDOT to balance the grading yardage within the free haul limits.

$21257

$17904

JEFFERSON M | 6S0704l 5/98 | 10/22/1999

PAVING AND SIGNALS FOR RELOCATION FROM OLD LEMAY FERRY
ROAD TO RTE. I-55. THE PROJECT INVOLVESA 4 LANE DIVIDED
HIGHWAY. RELATES TO 6S0704, 6S0704D, 6S0704E AND 6S0704H.

Reason(s)
The scope of the project changed to paving only. Therefore, the cost of the project

was significantly lower.

$12018

$6493

-45.97

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Cost to Per cent
Estimate | Complete | Difference

$13341 $11348 -14.94

Job Award Date
County Route] Number | Year | Accepted Description of L ocation/I mprovement

JEFFERSON 55 610726 12/97 | 01/21/2000 | INTERCHANGE GEOMETRICS, SIGNALS, LIGHTING, SIGNING AND
GRADING AT RICHARDSON ROAD INTERCHANGE IN ARNOLD. PROJECT

INVOLVES BRIDGE A-5731 (BNRR).

Reason(s)
Good competition among contractors.

06/23/2000 | ADD LEFT TURN LANE AND MEDIAN WORK AT FLUCOM ROAD. FUNDED $264 $246 -6.82

FROM 6X1342.

JEFFERSON 67 | 6P1361 2/00

Reason(s)

11/02/2000 Page 29
* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.

** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

ST CHARLES 40 | 6P0672G| 11/98 | 08/06/1999 [ ADD AUXILIARY LANE FROM 0.3 MILE EAST OF RTE. 94 TO $1295 $1300 0.39
CHESTERFIELD AIRPORT ROAD.

Reason(s)

ST CHARLES 61 651295 4/99 | 11/05/1999 | MICROSURFACING ON RTE. 61 (NB) FROM N/O RTE. A TO N/O RTE. W AND $1027 $412 -59.88
ON RTE. 79 FROM S/O LINCOLN CO. TO BEGINNING OF 4 LANE. PROJECT

SPLIT. RELATESTO 6S1295B.

Reason(s)
Fewer routes were chosen for microsurfacing work on than originally planned.

11/02/2000 Page 30

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST CHARLES 70 611228 7/96 | 09/01/1997 | TRAFFIC SIGNALS ON SOUTH OUTER ROAD AT RTE. 79. $66 $67 1.52
Reason(s)

ST CHARLES 94 6P1305 8/99 | 02/18/2000 | PAVEMENT REPAIR, COLD MILL AND ASPHALT OVERLAY FROM SECOND $352 $220 -37.50
STREET TO FIRST CAPITOL IN ST. CHARLES.
Reason(s)
The project was shortened on the west end to accommodeate a future programmed and
then reestimated before the project was bid. It was a small project with good bids.
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11/02/2000
* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

ST CHARLES 94 651272 8/98 | 09/01/1999 | GRADING, PAVING AND DRAINAGE FROM RELOCATED HERITAGE $2955 $1722 -41.73
LANDING TO EXISTING OLD RTE. 94. PART FUNDING BY CITY OF ST.
CHARLES. PROJECT WILL BELET BY CITY.

Reason(s)
Estimate was based on a very preliminary scope and set of plans provided by the City
of St. Charles. The estimate includes the City's portion.

ST CHARLES 94 6U1230 8/96 | 04/01/1998 | REPLACE FAILED 36" CONCRETE PIPE AND REPAIR SLOPE 0.1 MILE WEST $197 $164 -16.75
OF PRALLE LANE IN ST. LOUISAREA. *CMAQ FUNDS

Reason(s)
Estimate was based on a preliminary estimate at the time of the CMAQ application.

11/02/2000 Page 32

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST CHARLES 94 | 6X1341G| 11/99 | 04/11/2000 | LIGHTING 1.9 MILES EAST OF RTE. 40 AT THE INTERSECTION OF RTE. 94 $42 $38 -9.52
AND SOUTH BREEZE. SPLIT FROM 6X1341.
Reason(s)
ST CHARLES 364 | 6U0803C 9/97 | 01/19/2000 [ LAND PIERS FOR THE PAGE AVENUE BRIDGE ACROSS THE MISSOURI $14440 $12624 -12.58
RIVER. PROJECT INVOLVES BRIDGE A-5585 ON THE PAGE AVENUE
EXTENSION. PROJECT RELATES TO 6U0803, D, G, | AND U.
Reason(s)
Construction engineering cost only 1/3 of what was programmed.
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11/02/2000
* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
$142 $137 -3.52

ST LOUIS P | 6X1341D 7/99 | 06/01/2000 [ WIDEN PAVEMENT FOR LEFT TURN LANE AT AFFTON HIGH SCHOOL
SOUTH ENTRANCE. PROJECT SPLIT FROM 6X1341.

Reason(s)

MICROSURFACING ON RTE. 21 FROM BUTLER SPUR TO MERAMEC RIVER $334 $472 41.32

ST LOUIS 21 | 651312B 4/99 | 12/27/1999
AND ON RTE. 61 FROM RTE. M TO RTE. Z. PROJECT SPLIT. RELATESTO
6S1312.

Reason(s)
Additional microsurfacing material was placed along shoulders and at intersections.

Striping was also included.

11/02/2000 Page 34
* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST LOUIS 40 6X1343 6/99 | 02/09/2000 | COLDMILL AND RESURFACE EASTBOUND AND WESTBOUND LANES $585 $544 -7.01
FROM WEST OF MARYVILLE CENTER DRIVE TO WEST OF MASON ROAD.
PROJECT WILL IMPROVE SKID RESISTANCE. INCLUDES FUNDS
PROGRAMMED AND NOT USED FOR PROJECT 6X1313.
Reason(s)
ST LOUIS 61 651256 4/99 | 10/06/1999 | ADD LEFT TURN BAY AT LEMAY WOODS. $242 $414 71.07
Reason(s)
The cost of the right of way increased after the property was not donated as originally
planned.
11/02/2000 Page 35

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

*

NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.

** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Per cent

County

Routel

Job Award

Number

Description of L ocation/I mprovement

Estimate

Cost to

Complete |Difference

ST LOUIS

67

6P1415

6/99

RESURFACE SHOULDERS FROM RTE. 367 TO RTE. AC (NEW HALLS FERRY
ROAD). PROJECT WILL BE LET IN COMBINATION WITH 6M0032.

Reason(s)
During design, a thinner asphalt shoulder was determined to be adequate.

$960

$563

-41.35

ST LOUIS

70

610973B

9/96

MANUFACTURE OF BRIDGE ISOLATION BEARING SYSTEM FOR ST. LOUIS
VIADUCT (NEAR MARTIN LUTHER KING BRIDGE).

Reason(s)
The construction engineering was over-programmed compared to the amount of time

and cost it took to inspect the job. The original contract defaulted and the insurance
from this contract helped pay for the second contract.

$975

$793

-18.67

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.

Page 36



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

HH

6X1341B

9/99

03/14/2000

WIDEN PAVEMENT FOR LEFT TURN LANE 0.5 MILE EAST OF RTE. 340 AT
ST. CLARE CHURCH. SPLIT FROM 6X1341.

Reason(s)

Preliminary engineering money included the design of future roadway widening to
determine future right of way limits. Asphalt widening required greater quantity to
reach bottom of existing pavement.

$101

$161

59.41

ST LOUIS

100

6P1289

12/98

07/06/1999

NORTHBOUND RIGHT TURN LANE AND A U-TURN LANE ON WESTBOUND
LANE AT STREKER ROAD AND OLD STATE ROAD. RIGHT TURN LANE AT
STREKER AND U-TURN FOR WESTBOUND RTE. 100.

Reason(s)
Project scope revised to simplify U-turn lane construction by widening existing
pavement instead of constructing a completely separate new U-turn roadway.

$299

$167

-44.15

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST LOUIS 109 650896 9/97 | 09/14/1999 | REPLACE BRIDGE AT HAMILTON CREEK, SIGNALS AND GEOMETRIC $3053 $4749 55.55

REVISIONS SOUTH OF OLD STATE ROAD AT GLENCOE. RAISE GRADE OF
EXISTING ROADWAY. PROJECT INVOLVES BRIDGE Z-774.

Reason(s)

Construction cost increase due primarily to traffic control and staging along with
costs associated with landscaping that was unanticipated in the original estimate.
Right of way costs increased over the original estimate and condemnation awards

were

ST LOUIS 141 | 6U0804I 6/97 | 11/01/1999 [ GRADING, PAVING, SIGNALS, LIGHTING, RETAINING WALLS, AND $9211 $8922 -3.14
CULVERTS FROM SOUTH OF SAN SIMEON WAY TO RTE. 30 IN ST. LOUIS
AREA. PROJECT RELATESTO 6U0804, B, C, E, FAND G.

Reason(s)

11/02/2000 Page 38

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST LOUIS 270 610617J 7/96 | 01/03/2000 | WIDEN BRIDGE, SIGNALS, LIGHTING, SIGNING AND BOX CULVERT $4437 $4603 3.74
EXTENSION AT INTERCHANGE OF RTE. 21. PROJECT INVOLVES BRIDGE
A-1029.
Reason(s)
ST LOUIS 270 | 610617K 7/96 | 01/03/2000 [ GRADING, WIDENING, RESURFACING, SIGNALS, LIGHTING AND WIDEN $5492 $5667 3.19
BRIDGE AT RTE. 30 INTERCHANGE. PROJECT INVOLVES BRIDGE A-1027.
Reason(s)
11/02/2000 Page 39

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

ST LOUIS

270

610651B

5/97

08/06/1999

REVISE WEST INTERCHANGE GEOMETRICS, SIGNALS, LIGHTING AND
SIGNING AT THE RTE. 100 INTERCHANGE. THE PROJECT RELATESTO
610651C. RIGHT OF WAY FOR 610651C AND 610651D INCLUDED IN THIS

PROJECT.
Reason(s)

$10044

$9587

-4.55

ST LOUIS

364

6U0803F

5/97

07/08/1999

GRADING, RETAINING WALLS, DRAINAGE, PAVING AND BRIDGE FOR
PAGE AVENUE EXTENSION AT BENNINGTON PLACE AT PAGE AVENUE IN
ST. LOUISAREA. PROJECT INVOLVES BRIDGE A-5746. PROJECT RELATES
TO6U0803B, E, H, J, O, Q, AND R.

Reason(s)

There was excavation expense not included in estimate. A change order provided an
additional lane on Bennington for aleft-turn lane northbound on Bennington and

additional storage.

$3427

$4246

23.90

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Cost to Per cent

Job Award Date
Estimate | Complete | Difference

County Route] Number | Year | Accepted Description of L ocation/I mprovement

ST LOUIS 364 | 6U0803H 6/98 | 05/15/2000 | GRADING AND DRAINAGE FOR PAGE AVENUE EXTENSION FROM $5561 $3670 -34.00
MISSOURI RIVER TO WEST OF CREVE COEUR MILL ROAD. PROJECT
6U0803W IS SPLIT FROM THIS PROJECT.

Reason(s)
A good bid was received from contractor since they had materia available to the

quary.

ST LOUISCITY 55 651312 4/99 | 12/27/1999 | MICROSURFACING ON RTE. I-55 FROM RTE. I-44 TO 4500 SOUTH $491 $596 21.38

BROADWAY AND ON RTE. 30 FROM ST. LOUISCITY LIMITSTO RTE. P.
PROJECT SPLIT. RELATESTO 6S1312B.

Reason(s)
Additional microsurfacing material was placed on ramps. Striping and raised

pavement markers were included for safety.
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* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
CEDAR 32 7P0504 11/98 | 02/10/2000 | GRADING, PAVING AND REPLACE BRIDGE OVER STOCKTON BRANCH 0.2 $721 $909 26.07
MILE WEST OF RTE. 39. THE PROJECT INVOLVES BRIDGE G-323R.
Reason(s)
Bids were higher than engineer's estimate. Construction engineering charges were
higher than the estimated. This was an innovative pilot section involving a type of
work for which little info was available at estimating stage.
CEDAR 54 | 7P0620 | 11/98 | 06/19/2000 | WIDEN AND RESURFACE 14.2 MILES AND STABILIZE SHOULDERS FROM $5333 $4979 -6.64
0.1 MILE EAST OF RTE. 32 AT EL DORADO SPRINGS TO 2.6 MILES EAST OF
CEDAR COUNTY. THE PROJECT INVOLVES 1-24' PAVEMENT.
Reason(s)
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* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
NEWTON 60 7P0683 12/98 | 08/26/1999 | WHITETOPPING FROM RTE. 71 AND RTE. 60 WEST INTERCHANGE TO RTE. $725 $645 -11.03
71 AND RTE. 60 EAST INTERSECTION AT NEOSHO. THIS PROJECT ISAN
INNOVATIVE RESURFACING PILOT SECTION.
Reason(s)
Unit bid prices were lower than estimated for the concrete whitetopping, and the
actual miscellaneous costs were about 10% rather than 20%.
NEWTON 71 7P0489 11/96 | 08/13/1999 | PAVING NEW DUAL LANES FROM EXISTING RTE. 71 NEAR TIPTON FORD $11820 $10810 -8.54
TORTE. 86. THE PROJECT RELATES TO 7P0489B.
Reason(s)
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* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent

County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference

NEWTON 71 7P0490 11/96 | 08/13/1999 | PAVING NEW DUAL LANES FROM RTE. 86 TO RTE. 60. THE PROJECT $7721 $7074 -8.38
RELATES TO 7P0490B.
Reason(s)

NEWTON 71 | 7P0491C 2/98 | 06/09/2000 | BRIDGES FOR 4-LANE RELOCATION FROM RTE. 60 TO EXISTING RTE. 71 $5780 $5546 -4.05
SOUTH OF GOODMAN. BRIDGES A-5567, 5568, 5630, 5631, 5555, 5556, 5626,
5627, 5628, 5629, 5546 AND 5547. THE PROJECT RELATES TO 7P0491B AND
7P0491.
Reason(s)

11/02/2000 Page 14

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job

Award

Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST CLAIR 54 7P0621 3/99 | 03/17/2000 | WIDEN, RESURFACE AND STABILIZE SHOULDERS FROM 2.6 MILES EAST $3076 $3005 -2.31
OF CEDAR COUNTY TO HICKORY COUNTY. THE PROJECT INVOLVES 1-24'
PAVEMENT ON 2 DISCONNECTED SECTIONS.
Reason(s)
GREENE 13 | 8P0596B 6/98 | 12/15/1999 | SIGNAL AND INTERSECTION MODIFICATION AT NORTON ROAD $331 $1 -99.70
INTERSECTION NORTH OF 1-44. THISJOB REPRESENTS MODOT SHARE
FOR CITY OF SPRINGFIELD PROJECT TOBELET BY THECITY. RELATES
TO 8P0596.
Reason(s)
Contribution of state funds went to alocal project. However, the city hasn't invoiced
MoDOT for reimbursement.
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* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.




Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

Job Award Date
County Route] Number | Year | Accepted Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

GREENE 44 810647 5/98 | 01/26/2000 | REHABILITATE BRIDGES OVER DRY BRANCH AND PICKEREL CREEK 2.5
MILESWEST OF RTES. T AND N INTERCHANGE. THE PROJECT INVOLVES
BRIDGES A-175 AND A-174 (EAST AND WESTBOUND).

Reason(s)

Raising the elevation of 2 bridges increased pavement cost & replacement of
considerable amount of guardrail; adjusted earthwork to fit field conditions;
unforeseen bridge cost; and additional signing to extend construction zone.

$1957

$2507

28.10

GREENE 44 | 8X0659 6/99 | 04/21/2000 [ UPGRADE TRAFFIC SIGNALS AND INTERCONNECTION ON BUSINESS
LOOP 44 (GLENSTONE AVENUE) FROM RTE. 744 (KEARNEY STREET) TO
BUSINESS RTE. 65 (CHESTNUT EXPRESSWAY) IN SPRINGFIELD.

Reason(s)
Conduit and fiber optic cable for interconnect was not included in thisjob as was

originally planned.

$350

$163

-53.43

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

GREENE

65

8X0663

2/99

09/07/1999

GRADING, PAVING, PROVIDE DUAL LEFT TURN LANES AND SIGNAL
MODIFICATIONS AT INTERSECTION OF BUSINESS RTE. 65 AND
BATTLEFIELD ROAD. CITY OF SPRINGFIELD ISPAYING FOR R/W AND
$606,000 FOR CONSTRUCTION ON BATTLEFIELD ROAD. PROJECT TO BE
Reason(s)

Contractor was in need of work, therefore contractor under-bid every concrete item on
thejob to keep his crews busy.

$1312

$733

-44.13

TANEY

465

8P0622D

5/96

11/08/1999

GRADING AND BRIDGE EAST OF RTE. 248 TO NORTH OF ROARK CREEK.
RTE. 248 INTERCHANGE.

Reason(s)
Design cost except for MoDOT's preliminary engineering was charged to J8P0622.
Construction engineering lower than estimate. Excavation costs were lower than

estimate.

$16062

$14279

-11.10

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County Route]

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

CRAWFORD \%

950295

5/98

08/23/1999

GRADING, PAVING AND REPLACING BRIDGE OVER HUZZAH CREEK 2.9
MILES EAST OF RTE. 49 NEAR DAVISVILLE. THE PROJECT INVOLVES
BRIDGE P-737. FOREST HIGHWAY NUMBER 19.

Reason(s)
Contractor's mobilization cost was higher than estimated. The construction

engineering cost was higher than estimated due to large amounts of travel time
required to get to the project.

$1127

$1483

31.59

TEXAS 63

9P0323

9/98

08/16/1999

RESURFACE 3.6 MILES AND WIDEN BRIDGE OVER BRUSHY CREEK
NORTH OF HOUSTON FROM 0.8 MILE NORTH OF RTE. ETO 0.4 MILE
NORTH OF RTE. 17 NORTH JUNCTION. THE PROJECT INVOLVES 1-24'
PAVEMENT AND SHOULDER AND BRIDGE J-669R.

Reason(s)

Bridge J669R was widened from 2 lanes to 3 lanes to provide for aleft-turn lane at
Rt. B. The original estimate didn't include all the cost associated with the bridge

widening.

$1748

$1999

14.36

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to

Complete |Difference

Per cent

CAPE GIRARDEAU

34

0P0758

4/99

05/26/2000

GRADING AND PAVING FOR GEOMETRIC REVISIONS AT THE
INTERSECTION OF RTES. 34 AND 72 1.6 MILES WEST OF JACKSON URBAN
LIMITS. FUNDED WITH $150,000 FROM TRAFFIC DIVISION 120 MEDIUM
IMPROVEMENT PROGRAM AND $47,000 FROM DIST OPERATIONS. $197,000
Reason(s)

The scope of the project was scaled back.The intersection will be rebuilt in 4 or 5 yrs.
when Rt. 34 iswidened to 4 or 5 lanes from its present 2 lanes.Therefore, no entrance
work & no limited access right of way allowed us to achieve the lowest cost

$487

$208

-57.29

CAPE GIRARDEAU

55

010787

6/99

06/12/2000

RESURFACE THE SOUTHBOUND LANE FROM RTE. 74 WEST, SOUTH TO 0.5
MILE NORTH OF RTE. K.

Reason(s)
Less preliminary engineering resources were used than had been estimated. Also, the

contractor performed operations at night which accelerated the time of completion of
the job.Thisled to lower construction engineering costs.

$1410

$1201

-14.82

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

CAPE GIRARDEAU

74

0P0797

2/99

03/30/2000

TREE PLANTING FROM RTE. I-55 TO RTE. 61. $20,000 TOTAL FEDERAL
ENHANCEMENT FUNDS AVAILABLE UNDER PROJECT STP-9900(056).

Reason(s)
Small scope of thisjob led to higher than expected unit costs and the eventua high

contractor bid.

$21

$37

76.19

NEW MADRID

55

010794

10/98

01/06/2000

PAVEMENT REPAIR IN NORTH AND SOUTHBOUND LANES FROM SCOTT
COUNTY LINETOLOG MILE 24.5.

Reason(s)
Since there was alarge amount of pavement repair in arelatively small area of
operation, there were construction efficiencies that led to the good bid (higher rates of

production and less time needed moving traffic control devices.)

$1907

$1477

-22.55

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.

Dollarsarein th

ousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000

RSMo. 21.795.2.(6)

County

Routel

Job
Number

Award

Date
Accepted

Description of L ocation/I mprovement

Estimate

Cost to
Complete

Per cent
Difference

NEW MADRID

162

0S0785

6/99

04/03/2000

WIDEN AND RESURFACE, ADD STORM SEWER AND CURB AND GUTTER
SECTION FROM 0.6 MILE WEST OF RTE. 1-55 TO 0.3 MILE WEST OF RTE.
1-55. RIGHT OF WAY ISBEING DONATED.

Reason(s)
Extended the widening section and added an additional |eft-turn lane to accommodate
adjacent economic development.

$796

$896

12.56

SCOTT

HH

0S0773

10/98

06/12/2000

GRADING, PAVING AND BRIDGE FOR INTERCHANGE AT 1-55 AND AN 0.8
MILE EXTENSION OF RTE. HH FROM RTE. H EAST TO RTE. I-55 IN
SIKESTON. 75% FUNDED BY TRANS. CORP. WITH MODOT PAYBACK IN
SFY 2002. PAYBACK REFLECTS AWARD COST. ECONOMIC

Reason(s)

$5290

$5887

11.29

11/02/2000

* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.

* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

Job Award Date Cost to Per cent
County Route] Number | Year | Accepted Description of L ocation/I mprovement Estimate | Complete | Difference
ST FRANCOIS 32 | 6P0669G 5/98 | 05/19/2000 | GRADING FOR THE COMPLETION OF RTE. 32 RELOCATION SOUTH OF $4140 $3694 -10.77

PARK HILLSFROM 0.3 MILE WEST OF RTE. B TO FLAT RIVER DRIVE.

Reason(s)
A low bid that was received for the Class C excavation than estimated.

STODDARD 60 | OPOS80D | 12/98 | 06/28/2000 | GRADING AND PAVING TO UPGRADE WESTBOUND LANES, PAVE $4138 $3857 -6.79
SHOULDERS AND REPLACE BRIDGE FROM 0.7 MILE EAST OF RTE. 25 TO
0.5MILEWEST OF RTE. E. INVOLVESBR. L-922. RELATES TO 0P0580.
EXCEPTIONS AT BRS. A-30, L-919, 917, 920, 923, 924, 927, 916 AND 953.

Reason(s)
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* NOTE - Estimatesinclude actual right-of-way spent for jobswithout programmed right-of-way.
Dollarsarein thousands.
* NOTE - If aproject issplit in theyear it isawarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.
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